[image: image2.wmf] 


CITY OF MARTINEZ
CITY COUNCIL AGENDA


October 15, 2008

	TO:
	Mayor and City Council



	FROM:   


	Joe Enke, Senior Civil Engineer

Tim Tucker, City Engineer

Karen Majors, Assistant City Manager – Community and Economic       Development

	SUBJECT:

DATE:
	Report #1 Update on Emergency Work to Stabilize Alhambra Creek Bank

October 9, 2008

	
	


RECOMMENDATION:
A. Adopt resolution continuing the declaration of emergency, pursuant to Section 22050 of the State Public Contract Code that necessitated the Emergency Alhambra Creek East Bank Stabilization Project from Escobar to Marina Vista.  
B. Accept the status report on the emergency creek stabilization repair project.

BACKGROUND:
The following activities have taken place over the last 10 days to begin the emergency creek bank stabilization repair project:

· CEQA Notice of Exemption filed

· Informal bids were opened 11:00 a.m. Thursday, October 2, 2008.
· Hess Construction Company Inc. was low bidder.

· Contract executed on October 8, 2008

· Preconstruction conference held October 8, 2008

· Construction is scheduled to start October 10 and be completed by October 25, 2008.

· Worth a Dam’s request for a temporary restraining order/injunction was denied by the Superior Court on October 8, 2008.

· Wildlife biologist Skip Lisle has reviewed site and prepared report on project (attached)

Sealed informal bids were opened by the City Clerk at 11:00 a.m. on Thursday, October 2, 2008.   Two bids were received to do the work.  The lowest responsible bidder was Hess Construction Company, Inc.  The bid summary is as follows:

	Contractor
	Total Bid Amount

	Engineer’s Estimate
	$400,000

	Hess Construction Company
	$286,863

	Pacific General Engineering
	$294,500


The low bid of $286,863 is below the engineer’s estimate of $400,000 and is within the previously allocated project funding.  The low bidder, Hess Construction Company Inc. has a proper and valid contractor’s license and has successfully completed several projects for Martinez and other Bay Area agencies.

FISCAL IMPACT:

The project was previously budgeted under Account No. C3007.  The City Council, at their October 1, 2008 meeting, allocated up to $500,000 of General Fund reserves.

Funding:

	General Fund
	$500,000

	Total Previously Allocated Funding 
	$500,000


Budget:

	Design/Admin./Permitting
	$25,000

	Construction
	$440,000

	Construction Management / Inspection
	$35,000

	Total Budget
	$500,000

	
	


Revised Budget:

	Design/Admin/Permitting 
	$45,000

	Construction

Construction Management/Inspection       
	$286,863

$25,000

	Testing
	$10,000

	Wildlife Biologist
	$15,000

	                                        Total Budget
	$381,863


ACTION: 
Adopt resolution continuing the declaration of emergency, pursuant to Section 22050 of the State Public Contract Code that necessitated the Emergency Alhambra Creek East Bank Stabilization Project from Escobar to Marina Vista; and accept the status report on the emergency creek stabilization project.

Attachment:  Resolution

APPROVED BY:
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City Manager

RESOLUTION NO. -08

CONTINUING THE DECLARATION OF EMERGENCY 
PURSUANT TO SECTION 22050 OF THE CALIFORNIA PUBLIC CONTRACT CODE THAT NECESSITATED THE EMERGENCY ALHAMBRA CREEK EAST BANK STABILITZATION PROJECT FORM ESCOBAR TO MARINA VISTA

WHEREAS, on October 1, 2008 the City Council of the City of Martinez adopted resolution no 085-08 declaring an emergency that necessitates an emergency creek stabilization repair of the east bank of Alhambra Creek between Escobar and Marina Vista by a four/fifths vote; and 

WHEREAS, city staff has made considerable progress moving this emergency repair project forward including  completion of  construction plans and specification, solicitation of informal bids, selection of a qualified bidder, construction contract approval, denial of a legal challenge to the project, and report from wildlife biologist; and

WHEREAS, city staff anticipates that the notice to proceed on the project will be issued to the contractor and signed in the next several days; and

WHEREAS, the Alhambra Creek Bank Emergency Stabilization Repair Project will take approximately 15 days to complete.

NOW, THEREFORE, BE IT RESOLVED, that based upon the above recitals, there is a need to continue this emergency action in that the emergency condition will continue to exist until the creek bank stabilization project has been completed.

I  HEREBY CERTIFY that the foregoing is a true and correct copy of a resolution duly adopted by the City Council of the City of Martinez at a Regular Meeting of said Council held on the 15th day of October, 2008 by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:   

                                                 









RICHARD G. HERNANDEZ, CITY CLERK                                                                                





CITY OF MARTINEZ

� EMBED Word.Picture.8  ���









[image: image3.png]


[image: image4.wmf] 

_1134972058.doc
[image: image1.png]






