
 

 
 
CITY OF MARTINEZ 
PARK, RECREATION, MARINA & CULTURAL COMMISSION AGENDA 
 
DATE:   November 19, 2013 
 
TO:  PRMCC 
 
FROM:  Tim Tucker 
 
SUBJECT:  Measure H Update  
 
RECOMMENDATION: 
 
Accept report. 
 
DISCUSSION: 
 
Financial Update: 
 
Attached is the Measure H Bond Oversight Committee report presented by Carol Robinson, 
City Treasurer, to Council on October 16, 2013.  The report details expenditures through June 
30, 2013.   
 
Park Update: 
 
Nancy Boyd Park: Crews are focusing on completing Nancy Boyd Park. The playground and 
rubber surfacing is nearing completion along with the shade structures.  Plants were delivered 
November 14th and should be installed the week of the November 18th.  The remaining major 
item of work is restoration of the Nancy Boyd Monument area and paving of the parking lot. 
The staff is processing a change-order to install colored surfacing on the basketball courts. 
 
Cappy Ricks Park:  The majority of the hardscape improvements have been completed.  Tennis 
posts and nets along with minor electrical work and landscaping is remaining. 
 
Hidden Valley Park:  The majority of the landscaping has been completed.  Sod is currently 
being laid in the field areas. The parking lot and restroom are the remaining major items of 
work.  The restroom is scheduled for delivery on December 9th. 
 
Schedule:  As with all of our parks the work will be completed however the public will not be 
able to use the facilities until all of the turf areas have been given a chance to establish.  Winter 
is a time of low use for our park facilities.  As promised the parks will be fully open to the 
public when spring arrives.  The back path to Hidden Valley Elementary school will be opened 
after Christmas break. Portions if not all of Nancy Boyd and Cappy Ricks will be available to 
the public by Christmas. 
 



  
 
CITY OF MARTINEZ CITY COUNCIL AGENDA 
 October 16, 2013 
 
 
TO:    Mayor and City Council

 
FROM:  Carolyn Robinson, City Treasurer 
  Measure H Bond Oversight Committee 
 
PREPARED BY: Tim Tucker, City Engineer 
  Cathy Spinella, Finance Manager 
 
SUBJECT:  Citizens’ Bond Oversight Committee Annual Report for June 30, 2013 
 
DATE:    
 

  October 3, 2013

 
RECOMMENDATION: 
 
Receive and file the Citizens’ Bond Oversight Committee Fiscal Year 2012-13 annual report, as 
outlined in the bylaws of the Committee. 
 
BACKGROUND: 
 
In November 2008, voters approved Measure H, authorizing issuance of up to $30 million in 
General Obligation Bonds to finance the costs of improvement to parks, the library, and the 
swimming pool.   On April 1, 2009, the City Council passed Resolution No.027-09, authorizing 
issuance of the first series of bonds in the amount of $15,000,000. On February 15, 2012, the 
City Council passed resolution No. 010-12, authorized issuance of the second series of bonds in 
the amount of $10,000,000. 
 
The City established a Citizens’ Bond Oversight Committee (Committee) to provide enhanced 
accountability to the citizens.  The Committee’s purpose is to inform the public regarding the 
expenditure of bond proceeds and to ensure that said bond proceeds will be used only for the 
purposes specified in the ballot measure.  Sections 3.3 of the Committee’s bylaws require the 
Committee to present to the City Council, in public session, an annual written report 
summarizing those expenditures. 
 
DISCUSSION: 
 
Library Expansion (Completed) 
This project included a complete renovation and expansion of the basement area of the library.  
The project included the installation of an elevator to both make the area ADA-accessible and 
improve circulation and accessibility.  The scope was increased to include the renovation of the 
main floor which included the installation of sky lights, new checkout counter and work stations.   
A community meeting room has been added along with research and reading spaces.  The 
Council designated $2,000,000 of Measure H Funds in 2009-11 to complete this project.  This 
project has been completed on time and under budget.  The final project cost was $1,779,617. 
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Rankin Park Pool (Completed) 
This project consisted of a redesign and replacement of Rankin Pool including bathhouse, staff 
area and pump room.  Exterior upgrades include ADA compliance, security/safety 
improvements, and special features for children such as a spray/play-ground.  Adjacant to the 
play pool is a shallow pool for beginner swimmers.  The main pool accommodates eight racing 
lanes and a contiguous dive tank.  The depth of the pool allows for classes such as senior water 
aerobics and intermediate swimmer lessons. The Administration/multipurpose building houses 
the lifeguard training room, storage and lockers. Restrooms, equipment room and concession 
rooms are housed in a building along the west side of the site. The project also included a 
“Public Art” mosaic tile aquatic theme mural.  The Council designated $6,000,000 of Measure H 
Funds in 2009-11 to complete this project.  This project has been completed on time and under 
budget.  Use of the facility has increased significantly.  The final project cost was $5,348,873. 
 
Tree Replacement Project at Highland and Nancy Boyd Parks (Completed) 
This project removed twenty nine hazardous eucalyptus trees at Highland and Nancy Boyd 
parks.  The trees were replaced with redwood trees at Highland Park and native trees at Nancy 
Boyd.  The final project cost was $50,065. 
 
Hidden Lakes Park Play Equipment (Completed) 
This project consisted of ADA compliance, playground replacement and other park 
improvements.  The final project cost was $166,055. 
 
Rankin Park / Tavan Field (Completed) 
This project consisted of ADA compliance, playground upgrades, and other turf and park 
improvements.  The existing restroom and concession building were replaced. Significant 
grading and sculpted retain walls were required to conform the site to ADA accessible grades.  
The project also included new picnic areas and gazebo.  The final project cost was $4,278,617. 
 
Holiday Highlands Park (Completed) 
This project consisted of ADA, playground upgrade and other turf, picnic and park 
improvements.  A restroom was installed at the park along with sewer connection.  The final 
project cost was $927,360. 
 
Sports Court Rehabilitation (Completed) 
This project included rehabilitating basketball and tennis courts at several parks throughout the 
City, including Mountain View, Brittany Hills, Nancy Boyd, Hidden Valley, Hidden Lakes and 
Golden Hills.  The project also included ADA and other improvements at Foothill Park.  The 
final project cost was $283,577. 
 
Hidden Valley Park (Under Construction) 
This project consists of ADA compliance, restroom replacement, picnic areas, circuit walking 
and workout trail, paths and other park improvements.  $4,963,000 has been allocated for the 
construction phase of a combined park project that includes Hidden Valley, Cappy Ricks and 
Nancy Boyd Parks. The work will be completed in the spring of 2014.  The design phase was 
completed at a cost of $188,128. 
 
Nancy Boyd Park, Phase 2 (Under Construction) 
This project will replace the picnic and playground areas of the park.  The restroom, ball field, 
tennis and basketball courts have recently been constructed / rehabilitated.  The design phase was 
completed at a cost of $87,858. 
 



Cappy Ricks Park (Under Construction) 
This project will reconstruct the restrooms, tennis courts and turf.  New picnic areas and 
pathways will be added along with rubber surfacing under the existing play equipment.  The 
design phase was completed at a cost of $77,382. 
 
Waterfront Park Restroom Replacement (Under Design) 
This project consists of ADA compliance and restroom replacement.  The Council designated 
$350,000 of Measure H Funds to complete this project.  Construction will be completed in the 
spring of 2014. 
 
Waterfront Park Rehabilitation Project (Under Design) 
This is the next major park rehabilitation project priority.  Work will include rehabilitation of 
softball fields, lighting, concession / restroom replacement, turf, playground surfacing, group and 
individual picnic areas.  The Council has authorized a contract for the preliminary design of the 
project to Dillingham Associates.  $3,600,000 is budgeted for this project. 
 
Hidden Lakes Park Soccer Field (pending) 
The Fiscal Year 2013-14 and 2014-15 Biennial Budget included an allocation of $1,800,000 for 
a new artificial turf soccer field and other park improvements. 
 
Park ADA and Playground Improvements (pending) 
The Fiscal Year 2013-14 and 2014-15 Biennial Budget included an allocation of $600,000 for 
critical ADA and playground improvements at various parks, including the Susana Park 
pathways and the play equipment at Mountain View Park. 
 
The projected Measure H remaining balance, of the $25,000,000, at the completion of these 
projects is expected to be $600,000.  $5,000,000 remains authorized but unissued at June 30, 
2013.  The remaining parks proposed in the bond to be completed are: Alhambra, Foothill, 
Golden Hills, Hidden Lakes, Highland Avenue, John Muir, Morello, Mountain View and Susana. 
The table below lists, as of June 30, 2013, the expended amounts of bond funds.  
 

          MEASURE H FUND

TOTAL FOR PROJECT TO DATE:

INCOME
Bond Proceeds 25,000,000.00
Interest Earnings 254,016.17

Total Income to date 25,254,016.17

Cost of Issuance (142,000.00)

PROJECT COSTS
Project C4012: Library Improvements (1,779,617.26)
Project C5009: Rankin Pool (5,348,872.98)
Project C5013: Hazardous Tree Removal (50,064.85)
Project C5014: Hidden Lakes Play Structure (166,054.85)
Project C5023: Rankin Park & Tavan Field (4,278,616.68)
Project C5012: Holiday Highlands Park (927,359.85)
Project C5019: Sports Court Resurfacing (283,576.81)
Project C5018: Cappy Ricks Park (77,382.07)
Project C5010: Nancy Boyd Park (87,857.72)
Project C5021: Hidden Valley Park (188,128.06)
Project C5024: Park Rehabilitation Program (373,454.95)
Project C5017: Waterfront Park (16,453.26)

Total Project costs to date (13,577,439.34)

Balance @ 06/30/13 11,534,576.83  



During the past fiscal year, the Committee met and reviewed the expenses and projects funded 
by the bond, after which the City Treasurer then made a verbal report to Council advising them 
of the activities of the Committee and the progress of the projects.  The Committee met on 
October 2, 2013 and determined, based on the documents submitted by staff, that the City 
expended bond proceeds only for the purposes set forth in the ballot measure.  Fiscal Year 2012-
13 ended with a restricted fund balance of 11,534,577.    
 
FISCAL IMPACT: 

Projects were funded by Measure H bond funds; no other funding is required. 
 
ACTION: 

Receive and file the Citizens’ Bond Oversight Committee Fiscal Annual Report for June 30, 
2013. 
 
Attachment:  
Measure H Expenditure Report 
 
 

 
APPROVED BY:  

   City Manager 
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