
 

 
 
CITY OF MARTINEZ 
PARK, RECREATION, MARINA & CULTURAL COMMISSION AGENDA 
 
DATE:   December 17, 2013 
 
TO:  PRMCC 
 
FROM:  Tim Tucker 
 
SUBJECT:  Measure H update 
 
RECOMMENDATION: 
 
Accept report. 
 
DISCUSSION: 
 
 

Cappy Ricks:  The Contractor is currently finalizing the construction.  Turf and 
landscaping is complete along with all major component of the construction.  The restroom 
electrical is being completed.  Once the park is ready to open tennis court nets will be installed 
and the construction fencing will be removed.  The field area may remain closed until the Park 
Supervisor determines the turf is established and ready for public use. 

 
Hidden Valley Park:  The landscaping has been installed and the contractor is currently 

installing the shade structures and site lighting.  The remainder of the sod installation will be 
completed the week of December 16th.  The City solicited sealed bids for the restroom 
construction from the Contractor and Romtec.  The Contractor had the lowest bid and will do 
the work.  They have experience installing Romtec facilities including the Cappy Ricks 
restroom.  The Contractor has demolished the old restroom and has graded the restroom pad.  It 
is anticipated that the restroom will take two to three months to complete.  The park will be 
open to the public once the turf has been established while the restroom work is completed.  

 
Nancy Boyd Park:  The base contract work at this park has recently been completed 

except for the paving of the parking lot. Staff is processing a change order to provide a color 
coating over the basketball court similar to what was done at Cappy Ricks Park. It is anticipated 
this work will be completed within two weeks. 
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