
 

 
 
CITY OF MARTINEZ 
PARK, RECREATION, MARINA & CULTURAL COMMISSION AGENDA 
 
 
AGENDA DATE:  March 17, 2015 
 
TO:  PRMCC 
 
FROM:  Tim Tucker 
 
SUBJECT:  Measure H update 
 
 
RECOMMENDATION: 
 
Accept report.   
 
DISCUSSION: 
 
   
1. Susan Street and Mt. View Park Parks – Design of Susan Street and Mt. View Parks is 
complete.  Bids are scheduled to be open on March 17th.  .  It is anticipated the Council will 
issue a construction contract in March.  Susana Street Park will be substantially completed by 
the beginning of August while Mt. View Park construction will be held off until late June to 
avoid conflicts with little league. 
   
2. Hidden Lakes Soccer Field – Staff received four responses in our Request for Proposal.  
Staff narrowed the list to the most qualified three respondents.   Interviews are scheduled for 
March 11th and March 16th.  It is anticipated the council will approve a contract within 30 days.  
A public workshop will be held along with meetings with the Park Subcommittee. 
 
3. Waterfront Park – The Council recently approved the schematic plan which was 
recommended by the PRMCC.  The Council directed staff to include all of the project elements 
including the Maintenance Yard, Parking along Joe DiMaggio Drive, the Events Meadow and 
ball field lighting.  
 
  

Project Element Estimated 
Construction cost 

Park ADA accessibility $400,000 
Field Renovation Ball Fields 1-4  $2,250,000 
Concession Area between fields $400,000 
Field Renovation Ball Field 5 & Soccer field $650,000 
Path lighting and electrical improvements $350,000 
Group picnic area $450,000 
Mini restroom near play area $75,000 



Parking near bocce courts $250,000 
Tot lot improvements $200,000 
North Parking area $350,000 

Subtotal of PRMCC’s highest priorities $5,375,000 
 
The PRMCC indicated the following project elements were a lower priority. 
 

Project Element 
Estimated 

Construction cost 
Maintenance Yard $30,000 
Parking along Joe DiMaggio Drive $300,000 
Events Meadow $75,000 
Field lighting $600,000 

Subtotal of PRMCC’s lower priorities $1,005,000 
Total Estimated Construction Costs $6,380,000 

 
 
The total project costs are as follows: 
 

All Project 
Elements 

Design 600,000$        
Bocce Restroom (complete) 355,000
Construction Management 600,000

sub-total 1,555,000$    

Construction 5,780,000
Ball Field lighting 600,000
total estimated construction 6,380,000$    

Total Budget 7,935,000$     

Less current funding 3,950,000
Shortfall (3,985,000)$   

 
 
Staff identified possible additional funding for the projected shortfall as follows: 
 
Possible Funding Sources  
Projected Measure H1 $2,050,000 
Measure WW2 $1,651,961 
Park in Lieu (as of 12/8/14) $   703,000 
Park & Recreation (as of 12/8/14) $   364,000 

Total available funding $4,768,961 
 
 
 

 
 
 



1.   Excludes estimated funding for remaining Measure H projects.  See Attached 1 “Measure H Park Project 
Funding and Budget Plan” 
2.   Applications for WW funds are accepted by East Bay Regional Park District from February 1 thru March 31 
each year.  Projects must be completed and funds expended by 12/31/18. 
 
The projected balance of Measure H funds is $2,050,000, as shown on Attachment 1, Measure 
H Park Project Funding and Budget Plan.   
 
The Waterfront Park Expenditure plan is as follows 
 
Funding: Available 

   Funds 
        Fund  
     Allocation 

Remaining 
Balances 

Measure H $2,050,000 $1,528,539 $521,461 
Measure WW  $1,651,961 $1,389,461 $262,500  (see 

below) 
Park in Lieu $   703,000 $   703,000 $   0 
Park and Recreation $   364,000 $   364,000 $   0 
TOTAL $4,768,961 $3,985,000 $783,961 

 
 
 
Measure WW Funding: 
 Measure WW available Funds   $1,651,961 
 
Council Approved Expenditures: 
 West Hills Farm purchase contribution  $   262,500 
 Waterfront Park     $1,389,461 
       $1,651,961 
 
CONCLUSION: 
 
In conclusion there is a projected $521,461 balance of Measure H beyond that budgeted for all 
the remaining projects. It is anticipated this balance will be expended on construction cost 
inflation and increase in scope of projects.  In the future the PRMCC may wish to prioritize 
remaining projects and shift budgets and scopes to meet the community needs. 
  



 
ATTACHMENT 1  

 
MEASURE H PARK PROJECT FUNDING AND BUDGET PLAN 

 
11/18/2014

Measure H Bond Funding  $    30,000,000  

BUDGET OF COMPLETED PROJECTS 
Library Improvements  $        (1,779,617) final 
Rankin Pool  $        (5,348,873) final 
Hazardous Tree Removal  $             (50,065) final 
Hidden Lakes Play Structure  $           (166,055) final 
Rankin Park & Tavan Field  $        (4,277,617) final 
Holiday Highlands Park  $           (927,360) final 
Sports Court Resurfacing   $           (283,577) final 
Cappy Ricks Park design  $             (77,382) final 
Nancy Boyd Park design  $             (87,858) final 
Hidden Valley Park design  $           (188,128) final 
Cappy Ricks/Nancy Boyd/Hidden Valley 
Construction   $        (4,813,551) final 

Total (rounded)  $     (18,000,000) 

BUDGET OF APPROVED MEASURE H 
PROJECTS 
Waterfront Park  $        (3,950,000) 
Hidden Lakes  $        (1,800,000) 
Mt. View/Susana ADA Improvements   $           (600,000) 

Total  $        (6,350,000) 

Preliminary Budgets of REMAINING Measure H PROJECTS 
Alhambra Park  $           (150,000) 
Foothill Park  $           (375,000) 
Golden Hills Park  $        (1,300,000) 
Highland Ave Park  $           (290,000) 
John Muir Park  $           (175,000) 
Morello Park  $           (760,000) 
Mountain View Park  $           (450,000) 
Susana Park  $           (100,000) 

Total  $        (3,600,000) 

Measure H Balance Subtotal  $      2,050,000  
 

 
 


