
      City Council Agenda 
  April 20, 2016 
 
 
 
To:    Mayor and City Council 
 
From:    Don Salts, Deputy Public Works Director 
 
Subject:  Harbor View Reservoir Replacement Project 
 
Date:    April 13, 2016 
 

Recommendation 
Adopt  resolution  accepting  the  Harbor  View  Reservoir  Replacement  Project  per  contract 
documents and instruct the City Clerk to File a Notice of Completion. 
 
Background 
On February 19, 2014, a contract was awarded  to Team Ghilotti,  Inc.  for construction of  the 
subject project as per contract plans and specifications for a total bid amount of $3,143,143.13.  
Eighteen Contract Change Orders  for a total sum of $ 290,505.54 were  issued on the project.   
The Harbor View Reservoir Replacement Project generally consisted of demolition of an existing 
1.25 million gallon prestressed concrete reservoir and foundation, site grading to accommodate 
a new reservoir with a bottom elevation that is approximately 20 feet below the bottom of the 
existing  reservoir,  construction  of  site  retaining  walls,  drainage  structures  and  ditches, 
construction of an 1.65 million gallon welded steel reservoir, altitude valve and concrete vault, 
installation  of miscellaneous  pipelines,  asphalt  concrete  pavement  repair  and  overlay  of  an 
1,200  linear foot access road, and other related  items of work. The cost of the  improvements 
paid to the contractor including said change order and based on actual field measurements of 
constructed improvements is $ 3,433,648.67. 
 
Below is a summary of the Contract Change Orders. Funding for the Change Orders came from 
the project contingency. 
 

CO # 1  Safety and Disposal of lead materials on tank  $ 30,000.00 

CO # 2  Provide  additional  Zone  2  8”  water  main  and  additional  fire 
hydrant work at station 5+00 

 
$ 14,547.15 

CO # 3  Enlarge Vault Hatch cover  $      893.67 

CO # 4  Unforeseen conditions, Storm Drain revisions at Station 4438  $   4,106.11 

CO # 5  Provide new conduit No. PG&E pull box, meter panels  $ 18,931.00 

CO # 6  Perform additional pot holing to  locate both ends of existing 16” 
water main on Harborview Dr. 

 
$ 28,000.00 

CO#6.1  Pothole  existing  6”  &  8”  zone  II  piping  to  new  16”  Zone  1 
Alignment. 

$   2,053.33 

CO # 7  Install the  lowered section of new 16” ductile  iron Zone 1 water  
line along revised alignment in Harbor View as directed. 

 
$ 41,000.00 

CO # 8  Added  labor, equipment  and material  costs  associated with  the 
addition of 16” butterfly valve and 2” blow‐offs at Sta. 12+35 

 
$   2,001.25 
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CO # 9  Jumping  services  from  16”  Zone water main  to  the  8”  Zone  2 
water main 

 
$   9,947.70 

CO# 10  Raise  the  16” water  line  on Harbor  View Dr.    Lowering  run  to 
avoid obstruction of an existing crossing  sanitary  sewer main at 
Harbor View Court 

 
 
$   6,061.75 

CO# 11  Unforeseen  condition  trench  failure,  sewer  line  replacement  at 
Harbor View Dr. during water main lowering. 

 
$ 45,084.95 

CO# 12  Reconstruct valley gutter due to design elevation errors  $   6,278.85 

CO# 13  Install new meter panels and breakers along with all associated 
equipment complete in place 

 
$ 16,320.00 

CO# 14  Demo vault, ACP and install 16” ductile iron spool and Pipe  $ 20,505.86 

CO# 15  Install additional electrical conduit, power and pull boxes  $ 14,253.80 

CO# 16  Engineering  &  construction  of  retaining  walls  at  PG&E 
Transformer Site and Tank Site Fire Hydrant. 

 
$ 20,114.06 

CO# 17  Miscellaneous  Change  Requests;  Unknown  Obstruction, Modify 
fence post @ bio pond, add base rock finish at transformer & fire 
hydrant 

 
 
$   6,527.89 

CO# 18  Miscellaneous additional work per letters 8117‐24, 33 and 43  $   3,878.17 

 
Discussion  
The work under the contract has been completed.      In August of 2014, the newly constructed 
water  tank  was  placed  into  commission.    At  that  time,  however,  there  were  still  some 
remaining punchlist items for the contractor to address.  The contractor has now completed all 
of these  items.   The site  includes the AT&T and T‐Mobile wireless communications collocation 
facility  which  is  also  now  complete.      Therefore,  construction  on  the  site  has  ended.    A 
maintenance bond will guarantee  the contractor’s work during  the one‐year period  following 
acceptance of the project. 
 
 Upon Council acceptance the project the final retention in the amount of 1% deducted by the 
amount of any stop notice payments filed after the notice of completion will be released at the 
expiration of the 35‐day period following the date of acceptance.  The contractor has presented 
a  claim under  the  contract  for additional  compensation  in  the amount of $929,516.94.   City 
staff has requested that the contractor provide additional documentation supporting its claim.  
Although  communications with  the  contractor  regarding  the  claim are expected  to  continue, 
the work on the project is ready to be accepted and the notice of completion to be filed.  
 
Fiscal Impact 
The project was completed within the approved budget, less pending claims.  
 
Attachments 

 Site plan 
 

  
 APPROVED BY:     
    Interim City Manager     
 
 



RESOLUTION NO.  ‐16 
 

ACCEPTING THE HARBOR VIEW RESERVOIR REPLACEMENT PROJECT PER CONTRACT 
DOCUMENTS AND INSTRUCTING THE CITY CLERK TO FILE A NOTICE OF COMPLETION 

 
 
WHEREAS, the City of Martinez has heretofore entered  into a contract with CONTRACTOR for 
certain work on the Harbor View Reservoir Replacement Project and the Public Works Director 
has recommended acceptance of said work of  improvement as completed  in accordance with 
plans, specifications and approved change orders and correction  lists, and  in accordance with 
the final inspection of the Deputy Director of Public Works. 
 
NOW,  THEREFORE,  BE  IT  RESOLVED,  by  the  City  Council  of Martinez  said  work  is  hereby 
accepted as completed on this 20th day of April, 2016. 
 
BE  IT FURTHER RESOLVED, the City Clerk  is hereby directed to file a Notice of Completion on 
said project. 
 

* * * * * * 
 

I HEREBY CERTIFY the foregoing is a true and correct copy of a resolution duly adopted by the 
City Council of the City of Martinez at a Regular Meeting of said Council held on the 20th day of 
April, 2016, by the following vote: 
 
AYES: 
 
NOES: 
 
ABSENT:     
     
 
 
             RICHARD G. HERNANDEZ, CITY CLERK 
           CITY OF MARTINEZ 
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