CITY OF MARTINEZ CITY COUNCIL AGENDA
July 15, 2009

TO: Mayor and City Council

FROM: Don Salts, Deputy Public Works Director
SUBJECT: H Street Storm Drain Replacement Project
DATE: July 2, 2009

RECOMMENDATION:

Adopt resolution accepting the H Street Storm Drain Replacement Project per contract
documents and instruct the City Clerk to file a Notice of Completion.

BACKGROUND:

(Insert Project Description)

On December 4, 2008, a contract was awarded to Robert W. Tyson Construction for construction
of the subject project as per contract plans and specifications for a total bid amount of
$139,520.00. Eight Contract Change Orders for a total sum of $14,023.30 were issued. The
Final total price including said change orders and based on actual field measurements of
constructed improvements is $160,538.30.

Below is a summary of the Contact Change Orders. Funding for the Change Orders came from
the project contingency.

CO.#1 Fill Existing storm drain line with slurry $ 3,858.80
CO.#2 Remove Tree $ 3,750.00
CO.#3 Delay and standby water main obstruction $1,852.92
C.O.#4 Remove gas line from manhole $1,592.20
C.O.#5 Unforeseen Asphalt thickness $ 190.67
C.O.#6 Trench plate rental for 1 week delay $ 271.40
CO.#7 Type B modification at catch basin $1,631.31
CO.#8 Slurry & pump for abandon pipeline $ 876.00

The Contractor has submitted the Contractor Guarantee and the Maintenance Bond, and agrees to
correct any defects as per specifications for a one-year period.



FISCAL IMPACT:

The Project was completed within funds allocated for the project.

ACTION:

Motion adopting resolution and filing a Notice of Completion for H Street Storm Drain
Replacement Project.

Attachment: Resolution & Site Plan
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RESOLUTION NO. -09

ACCEPTING THE H STREET STORM DRAIN REPLACEMENT PROJECT PER
CONTRACT DOCUMENTS AND INSTRUCTING THE CITY CLERK
TO FILE A NOTICE OF COMPLETION

WHEREAS, the City of Martinez has heretofore entered into a
contract with Robert W. Tyson Construction for certain work on
the H Street Storm Drain Replacement Project and the Public Works
Director has recommended acceptance of said work of improvement
as completed in accordance with plans, specifications and
approved change orders and correction 1lists, and in accordance
with the final inspection of the Deputy Director of Public Works.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of Martinez
that said work is hereby accepted as completed on this 15" day of
July 2009.

BE IT FURTHER RESOLVED that the City Clerk, be and he is hereby
directed to file a Notice of Completion on said project.

* % * * * *

I HEREBY CERTIFY that the foregoing is a true and correct copy of
a resolution duly adopted by the City Council of the City of
Martinez at a Regular Meeting of said Council held on the 15th
day of July, 2009, by the following vote:

AYES:

NOES:

ABSENT:

RICHARD G. HERNANDEZ, CITY CLERK
CITY OF MARTINEZ



ADJUST WALL HEIGHT AND INSTALL NEW TOP SLAB
AND 24° DIA. COVER FLUSH WITH SURROUNDING
PAVEMENT TO ¢E) 5°X7° VAULT PER CCC. STD.

- PLAN CD32I. INV. DEPTH 4’ FROM EXISTING CUVER

REPLACE EXISTING IN.ET VlTH TYPE c u:mm AND REDUCED
SIZE TO FIT 15 X 22° RO| B FRAME AND GRATE.
| FRAME AND GRATE! DLYMP]C FI?II.N]RY PART NUMBER W OR EQUIVALENT
REMOVE EXISTING 8° SD PIPE AND
| INSTALL 47 LF OF 12" HDPE PIPE TO EXISTING MANHOLE
INSTALL S3 LF OF ROLLED CURB PER DETAIL B SHT 3

il E (E> SD MANHI]LE
INV. DEPTH 24° FROM RIM = N\

CCNSTRUCT NEW TYPE ‘A”

LINE “B*
ARCHED CMP_PIPE SEE PROFILE SHT 3 f \ INLET AND INSTALL 8' OF
3 12° CMP PIPE

REMOVE EXISTING 12'X3' INLET AND
INSTALL TYPE ‘B’ INLET
INV. DEPTH 24 FROM RIM





