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March 15, 2011 
 
 
TO:  Chairperson and Commissioners 
 
FROM:  Tim Tucker, City Engineer 
 
SUBJECT:  Measure H update 
 
 

 
RECOMMENDATION: 

Accept report. 
 

 
BACKGROUND: 

 
Pool and Library:  These projects are proceeding on schedule.  At the pool the masonry 
work is nearing completion and the carpentry work is beginning.  Pool tiles are being 
installed.  The project continues to be on target for a July 

 

 ribbon cutting.  A PowerPoint 
of the project will be presented at the meeting. 

Rankin Park and Holiday Highland:  Construction is targeted to begin at the beginning 
of the construction season (early spring).   Final Plan check comments are being 
addressed and specifications are being finalized.  The City recently received the final 
building permit design from Romtec for the restrooms and concession buildings.  The 
Building Department recommended the blocks be mortared in-lieu of the dry-stack 
design done at Nancy Boyd.  The plan revisions are currently being completed for this 
change.   
 
The Holiday Highlands project is anticipated to be bid the week beginning March 21st. 
The final design submittal of the customized play equipment at Rankin Park was not 
detailed adequately to bid the project.  Brian Killian has submitted the plans to a 
contractor familiar with the installation of the specialized play equipment.  The contractor 
provided a list of needed details to the designer. 




