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CITY OF MARTINEZ      CITY COUNCIL AGENDA 

    October 3, 2012  
 
TO:    Mayor and City Council 
 
FROM:   Mitch Austin, Recreation Manager 
    Tim Tucker, City Engineer 
 
SUBJECT:   2012 Marina Dredging Project  
                                                                 
DATE:   September 28, 2012 
 
 
RECOMMENDATION: 

 
Adopt Resolution allocating $65,000 of Texaco Settlement funds to complete the permitting 
process for the 2012 Martinez Marina Maintenance Dredging Project. 
 
Introduction: 
The City and Anchor QEA continue to work with the U. S. Army Corp of Engineer’s (USACE) 
and the U. S. Fish and Wildlife Service (USFWS) to obtain the necessary permits to perform the 
dredge this fall.  The USACE changed their earlier decision on whether or not to consult with the 
USFWS regarding the potential project impacts to the Salt Marsh Harvest mouse, which is a 
federally listed endangered species.   
 
The area of concern is the existing pickleweed plant within Dredge Disposal Pond #2 which 
makes up the suitable habitat for the endanger Salt Marsh Harvest Mouse(SMHM).   As a result 
of the USACE’s late decision to consult with USFWS, the project permits are not expected to be 
issued until November.  Their decision to study the project impacts has resulted in additional 
permitting costs and planning costs. Attached is a map showing the Disposal Ponds.   
 
BACKGROUND: 
 
At the February 1, 2012 council meeting, Council authorized Anchor QEA to perform consulting 
services to provide permitting and design services for the dredging project.  Anchor QEA 
completed the plans, specifications and estimates (PS&E) and the project was advertised for 
constructions bids on June 30, 2012.  Draft permit conditions from permitting agencies were 
included in the PS&E, since the actual permits were not expected to be issued until after the 
advertising period. 
 
Sealed bids were opened by the City Clerk at 2:00 p.m. on Tuesday, July 17, 2012.   At the 
September 5, 2012 City Council meeting, the City Council awarded the $250,000 construction 
contract to California Dredging Company, as the lowest responsible bidder.  The contractor has 
submitted the construction contract, bonds and insurance documents.  Staff is currently 
reviewing the documents before forwarding to the City Manager for execution. 
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The contract calls for dredging of 22,505 cubic yards at locations shown on the attached dredge 
plan.  The four areas shown on the plan to be dredged include:  1) the entrance (8,400 cy); 2) the 
main fairway (2,200 cy); 3) the end of B and C docks (4,000 cy); and 4) under the missing 
portion of C Dock (5,100 cy).  Due to the recent decline of funding from East Bay Regional Park 
to use Measure WW Funds to improve C Dock the dredge footprint needs to be changed. Staff is 
exploring the option of revising the dredge footprint to include some of the slip area on east side 
A Dock and the Guest Dock area instead Areas 3 and 4.  A contract change order would be 
issued to incorporate the change of scope.  
 
Discussion:   
Permitting for 2012 Dredge 
The USFWS recently made a preliminary determination on the required mitigation for the 
temporary impacts to the pickleweed which has been determined habitat for the Salt Harvest 
Marsh Mouse (SMHM) a fully protected endangered species. The mitigation determination is not 
only for the current dredging project, but potentially for periodic projects through the year 2032.  
USFWS has indicated that they will allow the City to proceed with the dredge this fall if we 
agree to the mitigation requirements. The required mitigation including the Mitigation Plan can 
occur after the dredge.  The Mitigation Plan is normally required to be completed prior to 
issuance of permits, but due to time constraints the USFWS is allowing us to do the Mitigation 
Plan after the dredge.  The Mitigation Plan will define the scope of the mitigation measures and 
monitoring required for not only this project, but for future projects as well. Once the plan is 
completed we will have a better idea of the costs associated with meeting the mitigation 
requirements. 
 
The mitigation requirements for this year’s dredge will be at a 1.1 to 1 ratio of required 
mitigation area to disturbed SMHM habitat area.  Per this formula it means the City will have to 
provide approximately 4 acres of off-site improvements.  The proposed improvements will likely 
include spraying for invasive plants and planting vegetation that enhances Salt Marsh Harvest 
Mouse habitat.  It is proposed that the improvements be implemented at the Martinez Regional 
Shoreline.  The Mitigation Plan and implementation of the mitigation measures will be required 
to be completed within the next year.  The City will also be required to monitor and report for 
two to three years on the status of the mitigation improvements. 
 
A 3:1 ratio or approximately 12 acres total will be required for the future dredges.  The City will 
get credit for the 4 acres mitigated with this year’s project.  This higher ratio is being applied 
because the USFWS have determined that repeated dredges will have a permanent impact to the 
SMHM habitat which requires a higher ratio of mitigation. The additional 8 acres will need to be 
improved prior to the next 2015 dredge, if the City uses their disposal ponds. The completion of 
these mitigation measures would allow for 20 years worth of use of the ponds. 
 
The California Department of Fish and Game has issued an Incidental Take Permit for the 
project which covers potential impacts to the Longfin and Delta Smelts.  The permit requires 
several mitigation measures during construction to minimize the risk of a take and it also 
requires the City to purchase $12,500 of Covered Species credits from an approved conservation 
bank.  This cost is already included in the project budget. 
 
The additional permitting costs associated with mitigation for the impacts related to the Salt 
Marsh Harvest mouse are estimated to be $65,000.  The costs include $35,000 for additional 
permitting and $30,000 for the preparation of the Mitigation and Monitoring Plan.  At this time, 
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before the Mitigation Plan is completed it is difficult to estimate the potential cost of the required 
mitigation measures.  The preliminary estimates range from $50,000 to $150,000 for the 
improvements and an additional $25,000 to $50,000 for the preparation of annual monitoring 
reports and annual maintenance of the mitigation area for 4 acres of improved SMHM habitat.   
As noted above, if the City chooses to use the upland disposal basins in the future, then the 
additional 8 acres of mitigation will need to be completed.  The mitigation costs for the 8 
additional acres may be double the initial cost for 4 acres shown above.  However, more accurate 
costs will be able to be determined after the Mitigation Plan is completed and after the 4 acres of 
improvements are completed.  No additional mitigation for the Salt Marsh Harvest Mouse is 
anticipated for subsequent (after the 2015) dredges through year 2032. This would cover 
approximately 6 dredge episodes. 
 
Permits from the Regional Water Quality Control Board and the Bay Conservation and 
Development Corporation are expected to be issued pending issuance of the Army Corp of 
Engineer’s permit issuance. The Army Corp of Engineer’s permit issuance is dependent on 
completing the USFWS consultation and permitting. A commitment to the mitigation and 
creation of a mitigation plan is necessary for the City to receive USFWS permits to allow for 
dredging this year. 
 
Exploration of Other Options 
In light of the unexpected mitigation costs associated with using our upland disposal ponds, staff 
investigated the option for utilizing alternate disposal sites for this dredging episode.  Staff 
looked at the costs for both in-bay disposal and also disposal at Winter Island near Pittsburg.  
Costs at the Winter Island site were significantly higher than the costs for both our ponds or in-
bay for disposal.  In-bay disposal is estimated to cost between $80,000 to $135,000 more than 
using the upland ponds for during the 2012 dredge.  
 
More importantly the dredge would not be able to occur until next August or September at the 
earliest.  At this time, based on the overall lower costs and the fact that the dredge can still be 
implemented this fall, staff recommends proceeding with the current project despite the 
additional mitigation requirements.  Additional discussion of long term dredging costs will be 
presented at a future Council meeting along with the overall operations, fiscal impacts and 
approaches to future operation of the marina. It is important to note that additional mitigation, 
estimated at up to $300,000, will be needed to be completed prior to the next dredge, but that it 
will cover the next five dredge cycles through 2032.  Staff will continue to explore the cost 
effectiveness of in-bay disposal for future dredge episodes, which in the short term, given the 
uncertainty of the mitigation costs may be the most economical option.  These options will be 
vetted with the City Council before proceeding with implementation of the mitigation measures. 
 
Schedule: 
The usual window for dredging at the marina is August 1 through November 30.  This period 
minimizes the potential impacts to the various species of smelt and salmon.  The agencies may 
occasionally allow work into the first part of December.  The nesting season for the Salt Marsh 
Harvest Mouse extends into November, so the USFWS is expected to require the dredge 
operation to be performed in the latter parts of November and extending into December.  
Depending on the weather and tides the contractor should be able to complete the dredge within 
a two to three week period. 
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The USFWS, the USACE and the other permitting agencies indicate that they are committed to 
issuing the necessary permits so that the dredge can be completed this fall. 
 
FISCAL IMPACT: 
 
The project was previously budgeted under Account No. C8008 and is funded with the Shell 
donation.  The additional funding needed to complete the permitting process and prepare the 
Mitigation and Monitoring Plan is $65,000.  Staff proposes that Council allocate the additional 
funds from the Assigned Fund Balance (Texaco Settlement) account.  There is currently 
$114,698 remaining in the account.  Staff will return to Council with a request for additional 
funds to cover the mitigation costs after the Mitigation Plan has been completed.  As stated 
above these costs are uncertain at this time, but are estimated to be between $75,000 and 
$200,000.  The project funding and budget detail is presented below. 
 
Funding: 

Current Funding  Proposed Funding  

  Shell Donation $500,000 Shell Donation $500,000
  Texaco funds $65,000

Total  $500,000 Total  $565,000
 
Budget: 

Current Budget Proposed Budget 
Design/Permitting $180,000 Design/Permitting $180,000
Construction Support $25,000 Construction Support $25,000
CDFG Mitigation Fee $15,000 CDFG Mitigation Fee $15,000
Surveys $15,000 Surveys $15,000
Construction $250,000 Construction $250,000
Const. Mgmt./Insp. $15,000 Const. Mgmt./Insp. $15,000
 Additional Permitting $35,000
 Monitoring Plan $30,000

Total  $500,000 Total  $565,000
  
 
ACTION: 
 
Adopt Resolution allocating $65,000 of Texaco Settlement funds to complete the permitting 
process for the 2012 Martinez Marina Maintenance Dredging Project. 
 
 
Attachments: Resolution 
  Dredge Plan 
  Disposal Pond Plan 
    
   

 
APPROVED BY:  

   City Manager 
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RESOLUTION NO. -12 
 

ALLOCATING $65,000 OF TEXACO SETTLEMENT FUNDS 
TO COMPLETE THE PERMITTING PROCESS FOR THE  

2012 MARTINEZ MARINA MAINTENANCE DREDGING PROJECT  
 
 
WHEREAS, the Council allocated funds for the 2012 Martinez 
Marina Maintenance Dredging Project on February 1, 2012; and 
 
WHEREAS, the City advertised for bids from general engineering 
contractors; and 
 
WHEREAS, on July 17, 2012, bids were publicly opened; 
 
WHEREAS, on September 5, 2012, the construction contract was 
awarded to California Dredging Company; 
 
WHEREAS, the United States Fish and Wildlife Service has imposed 
unanticipated mitigation requirements; 
 
WHEREAS, there are insufficient funds to complete the required 
mitigation; 
 
WHEREAS, an additional $65,000 is required to complete the 
permit process and prepare mitigation plan; 
 
WHEREAS, it is deemed in the best interest of the public and the 
City to implement the 2012 Martinez Marina Maintenance Dredging 
Project.  
 
NOW, THEREFORE, BE IT RESOLVED by the City Council of the City 
of Martinez that $65,000 of Texaco Settlement funds are hereby 
allocated to 2012 Martinez Marina Maintenance Dredge Project for 
additional permit related costs. 
  
 * * * * * 
 
I HEREBY CERTIFY that the foregoing is a true and correct copy 
of a resolution duly adopted by the City Council of the City of 
Martinez at a Regular Meeting of said Council held on the 3rd 
day of October, 2012, by the following vote: 
 
AYES: 
 
NOES: 
 
ABSENT: 
 
      RICAHRD G. HERNANDEZ, CITY CLERK 
      CITY OF MARTINEZ 
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