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CITY OF MARTINEZ CITY COUNCIL AGENDA 
 December 5, 2012 
 
 

TO: Mayor and City Council 
 

FROM:    
 

Don Salts, Deputy Public Works Director 

SUBJECT: 

 

DATE: 

Rankin Aquatic Complex 

December 5, 2012 

  

RECOMMENDATION: 
 
Adopt a resolution accepting the Rankin Aquatic Complex Project per contract documents and 
instruct the City Clerk to file a Notice of Completion. 
 
BACKGROUND: 
 
The project includes removal of existing pools, bathhouse, decking, fencing, landscaping as 
required and placing of new construction consisting of grading, new pools, bathhouse, shade 
structures, concrete decking, fencing and associated systems and equipment as required to 
construct the Rankin Aquatic Complex as indicated in plans and specifications. 
 
On August 19, 2010, a contract was awarded to Reeve-Knight Construction, Inc. for construction 
of the subject project as per contract plans and specifications for a total bid amount of 
$4,306,915.00.  Thirty-one Contract Change Order for a total sum of $ 297,061.73 were issued.  
The Final total price including said change order and based on actual field measurements of 
constructed improvements is $4,683,676.91. 
 
Below is a summary of the Contact Change Orders.  Funding for the Change Orders came from 
the project contingency. 
 
CO#1 Remove and dispose of Asbestos Pipe. $  1,809.53 
CO#2 Deduct CO for sewer lateral abandonment, City hired Roto Rooter 

to perform work shown on drawings. 
<$  2,833.33> 

CO#3 Sleeving for plumbing due to footing conflicts and installation of 
trench drains 

$  7,123.52 

CO#4 Substitution of ABS Drainage Waste and vent for cast iron pipe due 
to location of drainlines in relationship to footings 

<$16,516.76> 

CO#5 Per section 01020 of the specifications allowance for special 
inspection and testing. 

<$20,000.00> 
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CO#6 Extra work to deepen footings and raise CMU wall heights 10” as 
required due to existing soil conditions 

$28,052.98 

CO#7 Per attached documents general conditions are extended from 
5/21/11 to 6/16/11 

$    0 

CO#8 Install extra sewer line connection for administration room.  
Existing grades of sewer did not allow adequate drainage. 

$  1,768.42 

CO#9 Additional water proofing and drainage work as directed by soils 
engineer.  Work was located at retaining wall below chemical 
rooms 

$  2,128.87 

CO#10 Trench and install new 5” conduits and #3 pull box.  All work shall 
be approved by PG&E and comply with PG&E green book. 

$19,467.91 

CO#10.1 Excavate Underneath Meter Pedestal as required by PG&E $  1,596.65 
CO#11 Trench and install approximately 250’ of 6” SDR 35.  Trench and 

install approximately 85’ of 4” SDR 35 and excavate and remove 
45’ of existing 8” storm drain and install 50” of 8” SDR from 
existing DI to new. 

$  9,243.76 

CO#12 Additional requirements from Health Dept 6 rope anchors @ 
$125.00.  Additional tile per drawing SP2-1 and 70’4” tile band on 
floor @ 4 1/2” depth marker.  Install 6 new rope anchors.  Tile 
Changes per ASI # 2 

$  5,806.82 

CO#13 Added Circuits, conduit, wire and Breakers for hand dryers $  1,304.19 
CO#14 Remove unsuitable soil in roadway section $  8,039.27 
CO#14.1 Fabric and place 5” of additional class II base rock over 1217 sq.ft. $  5,042.05 
CO#15 Replace door 109A  $     796.65 
CO#16 Install insulation to fill void space at roof tower for sire stop per fire 

department requirements 
$  1,254.91 

CO#17 Add exterior type OB light fixture at entry per the attached proposal 
dated 6/15/11 

$  1,100.10 

CO#18 Upgrade Pool filter media from sand to glass filter media $  2,440.14 
CO#19 Provide additional roadway excavation and paving along Buckley 

street per engineers drawings 
$74,740.58 

CO#20 Stucco finish on site walls and paint to match the building. $21,647.19 
CO#21 Site changes and revision to retaining wall and revised wall $13,916.97 
CO#22 Install flow meters on pool filtrations system as required by Health 

Department.. 
$     725.03 

CO#23 Additional site work as required by fire dept to install FD 
connection point 

$  3,137.27 

CO#24 Lower the CMU wall height to allow for roof construction. $11,327.88 
CO#25 Purchase Lincoln Commercial Pool Equipment benches, tables and 

new vertical lift  
$56,611.45 

CO#26 Additional electrical work install phone utility Christy Box and 
Conduits.  Install additional light 

$  2,047.58 

CO#27 Reconstruct slopes and roadway on Marina Vista  $13,221.37 
CO#28 Miscellaneous extra work $14,882.83 
CO#29 Revise and reinstall gates to Architect revised drawings $21,972.73 



CO#30 Install additional flashing not shown on plans $  4,410.10 
CO#31 Install drain boots and connection of down spouts $     795.07 
 
The city has received two stop notices on this project from Subcontractors that performed work 
on the facility. Funds for the amount of the Stop Notices will be withheld from Reeve Knight 
Construction until a formal release of the stop notices has been submitted to the city. 
The Contractor has submitted the Contractor Guarantee and the Maintenance Bond, and agrees to 
correct any defects as per specifications for a one-year period. 
 
FISCAL IMPACT: 
 
The Project was completed within the approved Budget. 
 
ACTION: 
 
Motion to adopt a resolution accepting and filing a Notice of Completion for Rankin Aquatic 
Complex. 
 
Attachment:   
Resolution 
 

 
APPROVED BY:  

   City Manager 
 
 
 
 



RESOLUTION NO.  -12 
 

ACCEPTING THE RANKIN AQUATIC COMPLEX PROJECT PER CONTRACT 
DOCUMENTS AND INSTRUCTING THE CITY CLERK TO  

FILE A NOTICE OF COMPLETION 
 
 
WHEREAS, the City of Martinez has heretofore entered into a 
contract with Reeve-Knight Construction, Inc. for certain work 
on the Rankin Aquatic Complex Project and the Public Works 
Director has recommended acceptance of said work of improvement 
as completed in accordance with plans, specifications and 
approved change orders and correction lists, and in accordance 
with the final inspection of the Deputy Director of Public 
Works. 
 
NOW, THEREFORE, BE IT RESOLVED by the City Council of Martinez 
that said work is hereby accepted as completed on this 5th day of 
December 2012. 
 
BE IT FURTHER RESOLVED that the City Clerk is hereby directed to 
file a Notice of Completion on said project. 
 
 

* * * * * * 
 
 

I HEREBY CERTIFY that the foregoing is a true and correct copy 
of a resolution duly adopted by the City Council of the City of 
Martinez at a Regular Meeting of said Council held on the 5th 
day of December, 2012, by the following vote: 
 
AYES: 
 
NOES: 
 
ABSENT:   

   
 
 
 
 

      RICHARD G. HERNANDEZ, CITY CLERK 
     CITY OF MARTINEZ 
 
 
 




