



**CITY OF MARTINEZ
PARK, RECREATION, MARINA & CULTURAL COMMISSION AGENDA**

AGENDA DATE: May 19, 2015
TO: PRMCC
FROM: Tim Tucker
SUBJECT: Measure H update

RECOMMENDATION:

Accept report.

DISCUSSION:

1. *Susana Street and Mt. View Park Parks* – On April 1, 2015 the City Council awarded a bid to Suarez & Munoz Construction. Suarez & Munoz was the contractor that recently completed Hidden Valley, Nancy Boyd and Cappy Ricks Park. Construction is underway. Susana Street Park will be completed in time for the Art in the Park annual event held on August 16th. Improvement at the park include new entry landscaping, re-use of the concrete bench tops as landscape borders, new pathways and sidewalks. Curbs bordering the project will be replaced to provide additional room for existing mature trees.

Construction at Mt. View Park is also underway. Work at this park is being phased to reduce impacts during the little league season. The playground, sidewalk and picnic areas in the large lawn area will be constructed first. The parking lot, ball field picnic areas, field fencing and other improvements will begin after June 15th.

2. *Hidden Lakes Soccer Field* – In February Staff advertised for qualified consultants to design the artificial turf soccer field at Hidden Lakes Park. The existing turf field does not stand up to normal use due to soil conditions and high demands. The City received four responses. The list was narrowed to three very qualified three respondents. Interviews were recently conducted and Siegfried consulting firm will be the staff recommended designer. A kick off meeting was held on May 13th with staff and the designer to introduce staff, review invoicing procedures, schedule. The goal is to have the field open for use in August 2016 for the beginning of the AYSO soccer season. Meetings with the PRMCC Subcommittee and stakeholder groups workshop is currently schedule for the second week of June.

Susana Street Park:



Mt. View Park:

