

**CITY OF MARTINEZ**

**PARK, RECREATION, MARINA & CULTURAL COMMISSION AGENDA**

**August 17, 2010**

**TO:** Chairperson and Commissioners

**FROM:** Tim Tucker, City Engineer

**SUBJECT:** Pool Subcommittee update

**REPORT DATE:** August 11, 2010

**RECOMMENDATION:**

Accept Report

**DISCUSSION:**

For the past thirty days the City has been advertising for bids for the construction of the new Martinez Aquatic Center Project. Bids are scheduled to be opened on August 12, 2010. Bid results will be provided to the Commission at their August meeting. The Council is scheduled to award the contract at a special meeting on August . Staff has applied to PG&E to remove overhead electrical service in addition to capping the gas supply to the existing facility. This should expedite the start of the demolition of the existing facility.

***Schedule:***

Complete Construction Plans	July 9
Bid Project	July 9 – August 12
Award Contract (special meeting)	August 18
Notice to Proceed	Week of September 13th
Grand Opening	July 1, 2011