
 
 
CITY OF MARTINEZ CITY COUNCIL AGENDA 
 July 15, 2009 
 
 
 
TO: 

 
Mayor and City Council 
 

FROM:    
 

Don Salts, Deputy Public Works Director 
 

SUBJECT: 
 
DATE: 

H Street Storm Drain Replacement Project 

July 2, 2009 
  

RECOMMENDATION: 
 
Adopt resolution accepting the H Street Storm Drain Replacement Project per contract 
documents and instruct the City Clerk to file a Notice of Completion. 
 
BACKGROUND: 
 
(Insert Project Description)  
 
On December 4, 2008, a contract was awarded to Robert W. Tyson Construction for construction 
of the subject project as per contract plans and specifications for a total bid amount of 
$139,520.00.  Eight Contract Change Orders for a total sum of $14,023.30 were issued.  The 
Final total price including said change orders and based on actual field measurements of 
constructed improvements is $160,538.30. 
 
Below is a summary of the Contact Change Orders.  Funding for the Change Orders came from 
the project contingency. 
 
C.O. # 1 Fill Existing storm drain line with slurry   $ 3,858.80 
C.O. # 2 Remove Tree      $ 3,750.00 
C.O. # 3 Delay and standby water main obstruction   $ 1,852.92 
C.O. # 4 Remove gas line from manhole    $ 1,592.20 
C.O. #5 Unforeseen Asphalt thickness    $    190.67 
C.O. # 6 Trench plate rental for 1 week delay   $    271.40 
C.O. # 7 Type B modification at catch basin    $ 1,631.31 
C.O. # 8 Slurry & pump for abandon pipeline   $    876.00 
 
The Contractor has submitted the Contractor Guarantee and the Maintenance Bond, and agrees to 
correct any defects as per specifications for a one-year period. 
 
 

 



FISCAL IMPACT: 
 
The Project was completed within funds allocated for the project. 
 
ACTION: 
 
Motion adopting resolution and filing a Notice of Completion for H Street Storm Drain 
Replacement Project. 
 
 
Attachment:  Resolution & Site Plan 
 
 
 
 

APPROVED BY:   APPROVED BY:  
 Assistant City Manager  Public Works Director 
 



RESOLUTION NO. -09 
 

ACCEPTING THE H STREET STORM DRAIN REPLACEMENT PROJECT PER 
CONTRACT DOCUMENTS AND INSTRUCTING THE CITY CLERK  

TO FILE A NOTICE OF COMPLETION 
 

 
WHEREAS, the City of Martinez has heretofore entered into a 
contract with Robert W. Tyson Construction for certain work on 
the H Street Storm Drain Replacement Project and the Public Works 
Director has recommended acceptance of said work of improvement 
as completed in accordance with plans, specifications and 
approved change orders and correction lists, and in accordance 
with the final inspection of the Deputy Director of Public Works. 
 
NOW, THEREFORE, BE IT RESOLVED, by the City Council of Martinez 
that said work is hereby accepted as completed on this 15th day of 
July 2009. 
 
BE IT FURTHER RESOLVED that the City Clerk, be and he is hereby 
directed to file a Notice of Completion on said project. 
 
 

* * * * * * 
 

I HEREBY CERTIFY that the foregoing is a true and correct copy of 
a resolution duly adopted by the City Council of the City of 
Martinez at a Regular Meeting of said Council held on the 15th 
day of July, 2009, by the following vote: 
 
AYES: 
 
NOES: 
 
ABSENT:   

   
 
 
 
 

      RICHARD G. HERNANDEZ, CITY CLERK 
     CITY OF MARTINEZ 
 






